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ESTIMATE RUN 01/25/2013

ESTIMATE SUMMARY 07:30:20

CONTID: C18321         ESTIMATE NO: 0005 PROG 2005

PCN: 18321-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 160 FBR BRIDGES E & W OF PRITCHETT PERCENT TIME:

PROJECT NO: FBR1604-011                   

SH 160 FBR BRIDGES E & W OF PRITCHETT

NAME OF ROAD: 160C

PROJECT COUNTIES: BACA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 01/25/2013 DATE TIME STARTED 07/30/2012

4901 S. Windermere St DATE LET 02/16/2012 DATE WORK BEGAN

 DATE AWARDED 03/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/05/2012 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 07/30/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,672,429.29 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,214,500.00 NON-PARTICIPATING 381,839.96

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

125.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

78.03%

587,046.15

381,839.96

381,839.96

381,839.96

$

$

$

$

0.00

2,085,383.14

2,085,383.14

0.00

2,085,383.14

-33,217.50

0.00

2,052,165.64

0.00

AMOUNT DUE 2,052,165.64 381,839.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 381,839.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

180.0 TIME ALLOW: 12/20/2012 ??:??:??

ORIG TIME ALLOW: 12/20/2012 ??:??:??
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PCN: 18321-BID    ESTIMATE RUN 01/25/2013

PROJECT: FBR1604-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:30:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

200,000.00000 0.000.000

0.00

0006 Mobilization (w/o Autopay) 200,000.000

0.000

626-00100  
 

200,000.000

L S 

1.00000 200,000.00200,000.000

0.00

0010 Highway Design & Construction O-25-H 0.000

0.000

631-00100  
 

0.000

L S 

225,000.00000 0.000.000

0.00

0011 Hwy Design & Const O-25-H 182,679.620

42,320.380

631-00100  
 

225,000.000

L S 

1.00000 225,000.00225,000.000

42,320.38

0015 Highway Design & Construction O-25-I 0.000

0.000

631-00100  
 

0.000

L S 

300,000.00000 0.000.000

0.00

0016 Hwy Design & Const O-25-I 113,328.720

48,688.280

631-00100  
 

300,000.000

L S 

1.00000 162,017.00162,017.000

48,688.28

0020 Highway Design & Construction O-26-L 0.000

0.000

631-00100  
 

0.000

L S 

175,000.00000 0.000.000

0.00

0021 Hwy Design & Const O-26-L 174,629.630

370.370

631-00100  
 

183,382.240

L S 

1.00000 175,000.00175,000.000

370.37

0025 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0030 F/A Partnering 1,946.140

0.000

700-70011  
 

1,946.140

F A 

1.00000 1,946.141,946.140

0.00

0035 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

24,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18321-BID    ESTIMATE RUN 01/25/2013

PROJECT: FBR1604-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:30:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0045 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0050 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0055 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 0.000.000

0.00

0100 Const Traf Sign (Spec) FASTER Signs 1.000

0.000

630-80344  
 

2.000

SF  

920.00000 920.001.000

0.00

0105 Flash Beacon (Solar) Flashing Beacon (Solar) 3.000

0.000

630-80002  
 

6.000

EACH

2,000.00000 6,000.003.000

0.00

CAT 770,883.1491,379.031,279,448.38CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0060 Bridge Design and Construction O-25-H 0.000

0.000

631-10002  
 

0.000

L S 

400,000.00000 0.000.000

0.00

0061 Hwy Design & Const O-25-H 368,185.810

31,814.190

631-00100  
 

412,310.200

L S 

1.00000 400,000.00400,000.000

31,814.19

0065 Bridge Design and Construction O-25-I 0.000

0.000

631-10002  
 

0.000

L S 

650,000.00000 0.000.000

0.00

0066 Hwy Design & Const O-25-I 522,811.730

127,188.270

631-00100  
 

716,170.710

L S 

1.00000 650,000.00650,000.000

127,188.27
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PCN: 18321-BID    ESTIMATE RUN 01/25/2013

PROJECT: FBR1604-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:30:20

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0070 Bridge Design and Construction O-26-L 0.000

0.000

631-10002  
 

0.000

L S 

250,000.00000 0.000.000

0.00

0071 Hwy Design & Const O-26-L 118,541.530

131,458.470

631-00100  
 

250,000.000

L S 

1.00000 250,000.00250,000.000

131,458.47

CAT 1,300,000.00290,460.931,378,480.91CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0085 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

CAT 14,500.000.0014,500.00CURRENT AMT0450 $ $ $

$ 2,085,383.14381,839.96$2,672,429.29$CURRENT AMTPROJECT TOTAL


